
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:05 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 959 Date: 31-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 514

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the pedestal closure pour forms , work
on the Electro Slag Weld repairs , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ma , Mike , & Paul had to work on the Electro Slag Weld repairs . Crews had to prepare their
tools & equipments. They were done at 7:10 AM.

Rick had to work on Joint E . Face A between 3 & 9 meters . Rich had to grind , clean , heat & weld .
He started at 7:20 AM.

Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to heat & excavate . He started
at 7:20 AM. He was done at 11:00 AM.

After that , Mike had to grind , clean , & weld . He started at 11:10 AM.

Ma had to work with Mike on Joint E . Face B.

Paul had to work with Rick , work on the heating blankets , & he had to work with all other crews .

Joe , Jojo , Bernie , Benificio , & Jesse were on the site . They had to work with the welders , UT , VT
&
MT the welds . Check Joe & Jojo 's report for the welders detailed activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Jose Avila , Carlos , Jose P , & Jose Avilos had to work on house keeping . Crews had to pull out of the
site inside & outside the skirt their tools , equipments , scarp materials , & clean the site . They started at
7:15 AM. Crews were done at 2:45 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

No direct access to the tower . Ringer 1 was pulled out of the site at 11:15 AM. Going to & from the
tower has to be by boats .

In the office , I had to work on my report . I was done at 4:30 PM. Laraine had to cover the tower
activities after 4:00 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 959 Date: 31-Oct-2013 Thursday

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


